

## Project Demo Planning

|                      |                                                                     |
|----------------------|---------------------------------------------------------------------|
| <b>Date</b>          | 15 September 2026                                                   |
| <b>Team ID</b>       | SWTID-2026-7879                                                     |
| <b>Project Name</b>  | Script-Controlled ACL – Restrict Record Access Based on Field Value |
| <b>Maximum Marks</b> | 1 Mark                                                              |

### Project Demo Planning:

A well-structured demo plan ensures that the team presents the project effectively, covering all key aspects in a clear and organized manner. This document outlines the plan for demonstrating the project, including the flow of the demo, key features to highlight, and responsibilities of each team member.

| S.No | Demo Section       | Description                   | Duration | Responsible Member |
|------|--------------------|-------------------------------|----------|--------------------|
| 1    | Introduction       | Explain project and problem   | 2 min    | Member 1           |
| 2    | Solution Overview  | Explain Script-Controlled ACL | 2 min    | Member 2           |
| 3    | Configuration      | Show table, field and ACL     | 3 min    | Member 3           |
| 4    | Live Demonstration | Show allowed/denied access    | 4 min    | Member 1           |
| 5    | Testing            | Show different users          | 2 min    | Member 2           |
| 6    | Q&A                | Answer questions              | 2 min    | All                |

### Demo Flow Summary:

| Step | Activity                         | Notes |
|------|----------------------------------|-------|
| 1    | Introduction & Problem Statement |       |
| 2    | Solution Overview                |       |
| 3    | Live Feature Demonstration       |       |
| 4    | Q&A Session                      |       |